Project & Construction Services

C: Ii\lzafns Colorado ditesco

Project Weekly Report

PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco
DATE: August 11, 2018 to August 17, 2018
Sitework:

Finished concrete in ballfield plaza
Continued placing roof panels on
shade structures

Started working on playground PIP
surface

Continued electrical rough-in and
pulling wire.

Finished pedestrian light poles
Continued planting trees
Continued working on rock muich
areas and drip lines

Finished asphalt paving top mat
Continued to work on outfield sod
maintenance

Finished rough framing in
concession building

Finished electrical rough walls
Finished MEP room wall insulation
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Other:

none

Upcoming work:

Finish shade structure roofing
Finish ballfield plaza concrete
patching

Finish PIP playground surfacing
Continue electrical, plumbing, and
mechanical work in concession
building

Continue landscape areas
Continue site irrigation

Sod playground areas

Continue grading ballfield infield
mix
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